

June 11, 2009

## **South Garden Estates Neighborhood Reconstruction**

Dear Resident,

On Friday, crews will begin grinding the rest of the neighborhoods paved roadway surfaces. This roadwork will take place on West Shore Drive, Andover Road, and Belvidere Lane. They will just grind the roadway surface up, blade it out, and pack it in place for the weekend. They will not be digging anything up on Friday.

On Monday, crews will begin to replace the fire hydrant on the corner of Andover Road and West Shore Drive. They will also lower a portion of water main to make way for future storm sewer upgrades in this area. If the shut down affects you, the contractor will notify you later today. Please watch your front doors for the orange tag. This tag will provide information on the shut down times, etc.

Tuesday will be a very busy day in the neighborhood. Concrete curb and gutter crews will begin replacing spot repairs on Dunham Drive, and installing new curb and gutters on Claremore Court as well as the rest of Wooddale Avenue. Crews will first be working on curb and gutter, then switch to pour in new concrete aprons. You will be able to park in your driveway while the new curb and gutter is being placed. However, you will need to park on the street while they are pouring your new concrete aprons. Crews will coordinate this with you a day in advance. Please watch your front doors for a flyer with information regarding the required 7 day curing process. Tuesday will also involve replacement of sanitary sewer main on West Shore Drive between Andover and W. 70<sup>th</sup> Street.

Wednesday crews will begin the regrading process on West Shore Drive and Belvidere Lane similar to how they did the work on Wooddale Avenue. Another crew plans on starting the storm sewer upgrades beginning at W. 70<sup>th</sup> Street on West Shore Drive. They will continue working towards Andover Road and end up on Wooddale Avenue. This work will take about a week or so. Once the storm sewer upgrades have been installed, crews will complete the regrade process on Andover as well.

As you can see, things are moving along at a very quick pace. Thank you for your cooperation thus far.

Please remind all children to stay away from all reconstruction operations, parked equipment, and stockpiled supplies. For everyone's safety, if you see anything onsite that looks out of place or someone that doesn't belong please call the City of Edina Police Dept. They have been informed of this, and are keeping a close eye on the site for us, but your help would be greatly appreciated if you see anything out of place.

***Please remember, this schedule is weather dependent and therefore, can change on a daily basis.*** As always, please feel free to contact me if you have any questions. I can be reached in the office at 952-826-0444 or [akuznia@ci.edina.mn.us](mailto:akuznia@ci.edina.mn.us)

The City of Edina as well as Midwest Asphalt and the rest of the crews would like to thank you for your cooperation during this project.

Aaron Kuznia - Project Inspector / Project Manager, City of Edina

City Extra #3

South Garden Estates Neighborhood Reconstruction – June 11, 2009